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Análisis del método demolición controlada de concreto armado, en 

cuanto a tiempo, costo, seguridad y medio ambiente 

 

RESUMEN: 

La ejecución de demoliciones dentro de las obras civiles es de gran importancia, los mismos 

son requeridos para ampliar, modificar o eliminar parte de una construcción y/o estructura, 

el análisis de esto conlleva medir, tiempo, costo y los alcances ambientales que esto genere 

(Ruido y Polvo), la investigación logró comparar dos tipos de demoliciones con fines de 

ampliación, Demolición Mecánica convencional y Demolición controlada por medio de hilo 

de diamante, los resultados se dio a conocer que la demolición con hilo de diamante redujo 

el tiempo en un 22.94%, en cuanto a costo se redujo un 25.89%, los impactos ambientales 

fueron mínimos en cuanto a sonido y polvo, (Estos fueron tomados en dos puntos de la 

investigación), se hace referencia también que dentro de los beneficios de este tipo de 

demolición, las estructuras no presentan micro fisuras, lo cual permite que sea trabajable al 

100% con fines de ampliación o mejoramiento de la misma, el uso de personal se reduce de 

4 a 2 personas (según cuadrilla), los accidentes en general son casi nulos, según investigación 

se muestra las ventajas y desventajas de los dos tipos de demolición, con esta alternativa de 

demolición controlada nos brindará mejores rendimientos y resultados para la toma de 

decisiones, al momento de elegir un tipo de demolición según sea requerido y de acuerdo a 

las condiciones de trabajo que esta actividad requiera. 
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Analysis of the controlled demolition method of reinforced concrete, in 

terms of time, cost, safety and environment 

 

ABSTRACT: 

The execution of demolitions within civil works is of great importance, they are required to 

expand, modify or eliminate part of a construction and / or structure, the analysis of this 

entails measuring, time, cost and the environmental scope that this generated (Noise and 

Dust), the investigation was able to compare two types of demolitions for expansion 

purposes, conventional Mechanical Demolition and Demolition controlled by means of 

diamond wire, the results were announced that demolition with diamond wire reduced the 

time in 22.94%, in terms of cost it was reduced by 25.89%, the environmental impacts were 

minimal in terms of sound and dust, (These were taken at two points of the investigation), 

reference is also made that within the benefits of this type demolition, the structures do not 

have micro-cracks, which allows it to be 100% workable for expansion or improvement 

purposes, the use of personnel is reduced from 4 to 2 people As (according to the crew), 

accidents in general are almost nil, according to research, the advantages and disadvantages 

of the two types of demolition are shown, with this controlled demolition alternative it will 

provide us with better performance and results for decision-making, at the time of choose a 

type of demolition as required and according to the working conditions that this activity 

requires. 

Keywords: Demolition, time-cost, safety and environmental impact. 

 

 

 

 

 

 

 


