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Evaluación del flujo de trabajo en la fase de diseño, a través del uso 
de la metodología BIM-VDC aplicado en una edificación multifami-
liar en Lima. 

Evaluation of the work flow in the design phase, through the use of the BIM-VDC 
methodology applied in a multifamily building in Lima. 

A. S. Yana Castro (*), R. R. Yoctún Rios (**) 

RESUMEN 

En este estudio se evalúa el flujo de trabajo en la fase de diseño usando la metodología Building Information Modeling (BIM) - 
Virtual Design and Construction (VDC) de un proyecto de edificación multifamiliar en Lima, con la finalidad de optimizar los tiem-
pos, reducir la incertidumbre y mejorar la productividad. Para ello, se usó el Entorno Común de Datos (CDE) llamado Autodesk 
Construction Cloud, que nos va permitir la gestión de datos compartidos. Se realizó mapas de procesos para las diferentes activida-
des realizadas. Posteriormente se modeló todas las especialidades que integran el proyecto para los diferentes usos BIM aplicados. 
Finalmente se presenta los resultados del flujo de trabajo de la implementación BIM-VDC con indicadores de gestión (KPI’s), mos-
trando un proceso colaborativo que integra a todos los involucrados del proyecto, permitiendo aumentar la calidad, transparencia y 
eficiencia de la información. 

Palabras clave: Flujo de trabajo; Building Information Modeling (BIM); Virtual Design and Construction (VDC); Entorno Común 
de Datos (CDE); mapa de procesos. 

ABSTRACT 

This study evaluates the workflow in the design phase using the Construction Information Modeling (BIM) - Virtual Design and 
Construction (VDC) methodology of a multifamily building project in Lima, in order to optimize times, reduce uncertainty and 
improve productivity. For this, the Common Data Environment (CDE) called Autodesk Construction Cloud was used, which will 
allow us to manage shared data. Process maps were made for the different activities carried out. Subsequently, all the specialties 
that make up the project were modeled for the different applied BIM uses. Finally, the results of the workflow of the BIM-VDC 
implementation with management indicators (KPI’s) are presented, showing a collaborative process that integrates all those in-
volved in the project, allowing to increase the quality, transparency and efficiency of the information. 

Keywords: Work flow; Building Information Modeling (BIM); Virtual Design and Construction (VDC); Common Data Environ-
ment (CDE); process map. 
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